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1. CIA funds from the fiscal year 1948 were allocated for the ;

2. At the time the contract was awarded it becase necsasary to
modify the eclearing of the project site, delete the erection of a
3-strand barbed-wire enclosure, and the installation of storm sash,
scresns and metsl venetian blinds 1n the Operstions bullding, in order
to remain within the $343,300.00 allocated for construction. (Tsb B)

3+ It is highly desiradle to reinstate these items in the project
and alse to paint the exterior of the metal storage building, install
water outlets for the irrigation of the lawns and provide additional
fance posts, breces, Losc and lawn sprinklers, at an approximate total

4» In order that these changes and additions may be acconplished
as an extension of the present contract, it iz requested that addi-
tional funde in the amount of (28,956,00 be obligated by CIA to the
UsS. Army Engineers, and that an additional amount of {1,044.70 be
allocated for the procurement of necessary materials,
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